
BOARD
OPERATIONS
OTHER
SLT decides focus areas (existing and new work streams), with input from the Board, Operations, and any other relevant parties. A call for project ideas goes out
PARTNERS
ASSOCIATES
OTHERS
The SLT considers the project ideas that were submitted and selects some for discussion
Workshops are held and teams are formed
VM MANAGER
STAKEHOLDERS
Team writes project Work Plan with institutions and Vision Mātauranga Manager input
SLT considers the Work Plan, provides feedback to the project team, and suggests changes. There can be multiple rounds of changes and feedback before a project is approved to go to external consultation and then to the Board
External Māori Advisory feedback (Excluding IGP Projects)
International Advisory Panel feedback
MBIE provides an assessment including alignment to strategy
Project team makes changes to the Work Plan based on feedback
Director presents revised Work Plan, operational advice, International and Māori advisory feedback, and assessment from MBIE to the Board at a Board Meeting
Board approves the project and MBIE ratifies. Approval may include requests for changes
Lead researcher works with Operations Team to make any changes, finalise budget, and multiparty subcontract
Project can begin